
AMENDMENT OF SOLlClTATlONlMODlFlCATlON OF CONTRACT 

I I I 

Bechtel BWXT Idaho, LLC 
850 Energy Drive, Suite 200 
ldaho Falls, ID 83401 

1. CONTRACT ID CODE 
DE-ACO7-99lDl3727 

6. ISSUED BY CODE 
U.S. Department of Energy 
Idaho Operatlons M c e  (DOE-ID) 
Contract Management Dlvlsion 
1955 Fremont Avenue. MS 1240 
ldaho Falls, ID 8341 5 

98. DATED (SEE ITEM 11) 
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2. AMENDMENThlODlFlCATlON NO. 
MI57 

7. ADMINISTERED BY (Mother than Item 6) CODE 

Jennifer K. Cate, Contract Specialist 
(208) 526-0631 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip Code) 
Advanced Mlxed Waste Treatment Project 

9A. AMENDMENT OF SOLICITATION NO. 

The above numbemd solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Oflen is extended, is not extended. 

3. EFFECTIVE DATE 
See Block 16c 

CODE FACILITY CODE 

Offers mu8t acknowledge receipt of this amendment prior to the hour and date rpeclfied In the rolidtatlon a8 amended, by one of Me following methods: 

DE-AC07-991Dl3727 
lOB. DATED (SEE ITEM 13) 

June 1,1999 

(a) By completing Item8 8 and 15, and returning - copier of the amendment; (b) By adulowledglng recelpt of this amendment on each copy of the offer submitted; or (c) 
By reparate letter or telegram which includes a rehrenw to the aolicltation and amendment numben. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue 
of this amendment you desire to change an offer already submitted, ruch change may be made by telegram or letter, provided each telegrern or letter maker reference to the 
solicitation end Mis amendment, and I8 recalved prkr to the openlng hour and date rpeclfied. 
12. ACCOUNING AND APPROPRIATION DATA (If reauiredJ 

4. REQUISITIONIPURCHASE REQ. NO. 
NOPR 

11. M I S  ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

. . ,  
NI A 

13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS: 

5. PROJECT NO. (If applicable) 

IT MODIFIES M E  CONTRACTIORDER NO. DESCRIBED IN IEM 1 4  ' 

A. THlS CHANGE ORDER IS ISSUED PURSUANTTO (Spec& euthon'ty): 

I THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM IQA. 
1 B. THE ABOVE-NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying 

1 ofim. appmpriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 
I 

I C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

E. IMPORTANT: Contractor - is not, A is required to sign this document and return copies to the issuing ofice. 

X 

14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCF section headings, including solicitatiorJronhecf subject matter where 
feasible) 

1.23 DEAR 970.5204-11 Changes (APR 1984) 
0. OTHER (SpecifL type of modfication and authorily): 

The purpose of thls modlflcatlon Is to (1) Increase the estimated cost In Sectlon 8.3, Estimated Cost and 
Available Fee for AMWTP work, for approved basellne changes, and (2) make admlnlstratlve changes. 

(See attached pages) 

h ~ ~ t  as orovided herein, all terms and conditions of the document referenced in Items 9A or 10A, as heretofore changed, remains unchanged and in 
full force and effect. 

Prescribed by GSA 
FAR (48 CFR) 53. 
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The contract is modified as follows: 

1. SECTION B.3 - ESTIMATED COST AND AVAILABLE FEE for AMWTP 

For the period May I, 2005, through April 30,2008, the total estimated cost is increased 
$2,5 14,500, from $405,989,597 to $408,504,097, and the total available fee remains 
$47,650,000. For the period May I, 2006, through April 30,2008, the total estimated 
cost is increased $2,5 14,500, from $255,888,200 to $258,402,700, and the total available 
fee remains $2 1,000,000. 

BBWI shall continue to segregate the cost for the AMWTP work separate from the Idaho 
Completion Project costs. In addition, BBWI shall segregate the costs for additional CH- 
TRU waste processing, additional Mixed Low-Level Waste Offsite Treatment and 
Disposal, WMF-636 Fire Sprinkler Head Replacement, and AMWTF Plant Upgrades 
separately from the other AMWTP work. 

The increase in the total estimated cost by this modification includes the following items 
settled in accordance with Section I clauses 1.23 DEAR 970.5204-1 1 Changes (APR 
1984): 

BCP No. AMWTP-06-007 Implementation of Standardized Procedures - DOEfWIPP 
06-3345 Flammable Gas Analysis, approved as submitted in accordance with BBWI 
transmittal "Contract No. DE-AC07-99ID13727 - Request for Approval of Baseline 
Change Proposal (BCP) No. AMWTP-06-007, Implementation of Standardized 
Procedures - DOEIWIPP 06-3345 Flammable Gas Analysis," CCN 07-30364, dated 
June 28,2007, $1,500,000; 

BCP No. AMWTP-06-008 Implementation of Standardized Procedures - DOE/WIPP 
02-3 184 CH Packaging Operations Manual, approved as submitted in accordance 
with BBWI transmittal "Contract No. DE-AC07-99ID13727 - Request for Approval 
of Baseline Change Proposal (BCP) No. AMWTP-06-008, Implementation of 
Standardized Procedures - DOEIWIPP 02-3 184, CH Packaging Operations Manual- 
EWM-028-007," CCN 07-30488, dated July 3 1, 2007, $984,000; and 

Pit 9 Trailer Samples Disposition Estimate, approved as submitted in accordance with 
Enoch Miles' email to Wendy Bauer, "Pit 9 Trailer Samples Disposition Estimate," 
dated August 2,2007, $30,500. 
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2. SECTION J, ATTACHMENT A, SCHEDULE A-1, is modified as follows: 

SCHEDULE A-1 

LIST OF AMWTP KEY PERSOMVEL 

KEY POSITION NAME 

PresidentIGeneral Manager DIVJAK, Paul H. 

Vice PresidentIWaste Programs Manager RAISH, Scott C. 

Vice PresidentfPlant Manager MOUSSEAU, Jeffery D. 

Quality Assurance FALLON, Thomas F. 

Security, Safety & Health Manager SYGITOWICZ, Leonard S. 

3. SECTION J, ATTACHMENT D - SMALL BUSINESS SUBCONTRACTING 
PLAN for the period October 1,2006, through April 30,2008 

The Small Business Subcontracting Plan is revised to include the following: per FAR 
52.219-9, the threshold for non-construction subcontracts is revised to $550,000; per 
FAR 15.403-4, the threshold for obtaining cost and pricing data is revised to $650,000; 
and the value for requiring contractor debarment check is revised to $30,000, per FAR 
52.209-6. 




